SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 5:20 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 211 Const Calendar Day: 535 Date: 21-Nov-2013 Thursday

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:30 AM  05:30 PM Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition rain/cloudy

Working Day If no, explain:

Diary: Dispute
Tower activites
Welders continued on Transverse Indications repair. (0700 to 1730) =
Labors continued forming for the skirt closure pour. (0700 to 1730)
Please see Sami Daouk's diary for details and labors (Sami's hours 0700-1630) and QA’s report (Joe
Adame) for welder’s detailed activities.
Laraine's hours 0730 to 1730 (field hours 1600 to 1730)
04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV
CCO-321 Bid Item: 001 0-BDW-EFA.321  IERBYS Building Work
AMERICAN BRIDGE/FLUOR, A JV
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